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In February, the Authority selected a preferred alternative for the Mid-Currituck Bridge, 
a proposed 7-mile, two-lane toll project that spans Currituck Sound and connects U.S. 
158 near Aydlett with N.C. 12 on the Outer Banks south of Corolla. The selected 
alternative, identified in the project’s Draft Environmental Impact Statement as MCB4/
C1, places the bridge in the northern (C1) corridor with a second bridge across Maple 
Swamp (Option A). Aydlett Road would remain open to traffic and turning movements 
would not be restricted at Waterlily Road. 
The preferred alternative was selected based on numerous factors including: cost and design considerations; travel 
benefits; minimization of community, natural resource and other impacts; agency comments; and public input. Since 
the close of the project’s formal Draft Environmental Impact Statement comment period in June 2010, the Authority 
has been working with environmental resource and regulatory agencies to resolve key concerns. Based on this feedback, 
the preferred alternative was revised to further minimize impacts to natural resources and the community.

The project is expected to reduce travel time and congestion as well as provide an alternative hurricane evacuation route 
for the northern Outer Banks. Preliminary costs are estimated at about $580 million, and the Authority anticipates 
financing the project through a combination of state appropriation bonds, toll revenue bonds and private equity. 

The Final Environmental Impact Statement for the Mid-Currituck Bridge is expected in January. The Authority is in 
negotiations and nearing commercial close on the project. A limited “Notice to Proceed” is expected to begin final design 
and right-of-way acquisition later in 2012. The project is North Carolina’s first major transportation improvement 
funded through a public private partnership, and as part of the agreement with private developer Currituck Development 
Group LLC, they will assume all toll revenue risk on the project.

Schedule Snap Shot
	 Final	Environmental	Impact	Statement	 January 2012

	 Commercial	Close	 2nd Quarter 2012

	 Record	of	Decision		 2nd Quarter 2012

	 Begin	Final	Design	 2nd Quarter 2012

	 Begin	Construction	 Late 2012

	 Open	to	Traffic		 2017
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